

- **Planning**

- IGST 4.2 - End of April 2018 - on EM2
- SVT0 - End of May 2018 (TBC) - only PHI and SOLOHI
- SVT1 - Feb. to May 2019 (TBC) - on PFM
- 0th E2E test - April 2018
- CP E2E test - April 2019
- NMP E2E test - During CP

- **SOC interfaces**
  - SOC ICD signing - **Not OK**
  - SOC - ROC GFTS - **OK**
  - E-FECS/TMC compatibility test - **OK**
  - IOR compatibility test - **OK, but...**
  - OBT-UTC conversion - **Not OK**
  - TC history example - **Not OK**

- MOC interfaces

- GFTS/DDS —> L - 12m
- PDOR/MDOR tests —> ?

- RPW Procedures

- Set of procedures delivered at end of Dec. 2018 with instrument state model
- Ok, but issues with several procedures (too much formal parameters)
- Discussions with Sylvain Lodirot (MOC) during SOWG
- Issue with procedure format to be fixed urgently!

- **Operations**

- ANT/SCM cal. during first week of commissioning and/or E-GAM (!)
- First mission-level planning for Cruise Phase (see [https://solarorbiter.esac.esa.int/soopkitchen/#/planning/MLP\\_Feb2020\\_Crema\\_4-0](https://solarorbiter.esac.esa.int/soopkitchen/#/planning/MLP_Feb2020_Crema_4-0))

**SOWG11 presentations here:**

**<https://issues.cosmos.esa.int/solarorbiterwiki/display/SOSP/SOWG+%2311+-+Jan+2018>**