

- ROC pipelines (ROC-SGSE/RODP):
 - Update of the pipeline architecture and database model still in progress (IDB)
 - Update of the RCS interface validation tool (compliance with RCS ICD 1.2) is in progress
 - RCS gitlab repo. and data delivery folders on roc-dev are up-and-running
 - ROC-SGSE V3 CDF data production still do be done

- Based on Feb. 2020 launch scenario
- Release of the "ready-for-flight" version of the ROC software system (including the RODP and RCS) —> June 2019 (TBC)
- Delivery of the RCS "ready-for-flight" version (full processing + RCS ICD compliance + doc.) —> April 2019 (TBC)
- Discussion for RCS preliminary "ready-for-flight" version —> End of 2018 (TBC)
- ESAC data description document release —> draft on June 2018, final on end of 2018