

# RPW Commissioning Phase

Page about the RPW commissioning.

---

## Activities planned during the RPW commissioning



The activities below are not given in the order of execution.

- [RPW-1: First Instrument Switching-on](#)
- [RPW-2: I-Boom Deployment](#)
- [RPW-3: RPW Antennas Deployements](#)
- [RPW-4: ANT Calibration Rolls Campaign](#)
- [RPW-5: SCM Noise Measurement Campaign](#)
- [RPW-6: Inter-instrument interference campaign](#)
- [RPW-7: RPW - PAS filtering tune campaign](#)
- [RPW-8: RPW Nominal Working Rehearsal](#)

## List of JIRA issues related to the RPW commissioning

[Link to the RPW Commissioning JIRA board](#)

## Attached items

- [RPW\\_NECP\\_V2.xlsx](#) (Input for RPW delivered to the MOC on 02 juil. 2018)
- [LFR\\_NECP\\_INPUTS\\_V20180912.zip](#)
- [timeline\\_commissioning\\_V1.draft.xlsx](#)
- [Payload\\_Commissioning\\_Needs\\_&\\_Planning\\_16102018InstrumentsTeams.xlsx](#)
- [NECP\\_timeline\\_v5\\_10.zip](#)