

RPW Commissioning Phase

Page about the RPW commissioning.

Activities planned during the RPW commissioning



The activities below are not given in the order of execution.

- [RPW-1: First Instrument Switching-on](#)
- [RPW-2: I-Boom Deployment](#)
- [RPW-3: RPW Antennas Deployements](#)
- [RPW-4: ANT Calibration Rolls Campaign](#)
- [RPW-5: SCM Noise Measurement Campaign](#)
- [RPW-6: Inter-instrument interference campaign](#)
- [RPW-7: RPW - PAS filtering tune campaign](#)
- [RPW-8: RPW Nominal Working Rehearsal](#)

List of JIRA issues related to the RPW commissioning

[Link to the RPW Commissioning JIRA board](#)

Attached items

- [RPW_NECP_V2.xlsx](#) (Input for RPW delivered to the MOC on 02 juil. 2018)
- [LFR_NECP_INPUTS_V20180912.zip](#)
- [timeline_commissioning_V1.draft.xlsx](#)
- [Payload_Commissioning_Needs_&_Planning_16102018InstrumentsTeams.xlsx](#)
- [NECP_timeline_v5_10.zip](#)