
Info Name Duration Start Finish (%) Complete

T2 13 T3 13 T4 13 T1 14 T2 14 T3 14 T4 14 T1 15 T2 15 T3 15 T4 15 T1 16 T2 16 T3 16 T4 16 T1 17 T2 17 T3 17 T4 17 T1 18 T2 18 T3 18 T4 18 T1 19 T2 19 T3 19 T4 19 T1 20 T2 20 T3 20 T4 20 T1 21 T2 21 T3 21 T4 21 T1 22 T2 22 T3 22 T4 22 T1 23 T2 23 T3 23 T4 23 T1 24 T2 24 T3 24 T4 24 T1 25 T2 25 T3 25 T4 25 T1 26 T2 26 T3 26 T4 26 T1 27 T2 27 T3 27 T4 27
2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027
-1 1 2 3 4 5 6 7 8 9 10 11 12 13 14

1 RPW MILESTONES 1 429,86 d? 1 sept. 2015 15 juin 2020 99 %
2 PHASE D 707,86 d 1 sept. 2015 16 janv. 2018 100 %
3 AIT/AIV activities 525,71 d 1 sept. 2015 6 juin 2017 100 %
4 DPU SBM1/SBM2 detection 

algo. validation campaign
248,43 d 1 sept. 2015 30 juin 2016 100 %

5 RPW EM2 blank tests 
campaign

123,43 d 14 avr. 2016 13 sept. 2016 100 %

6 RPW PFM thermal 
calibration campaign

46,86 d 14 nov. 2016 10 janv. 2017 100 %

7 RPW PFM delta calibration 
campaign

12 d 23 mai 2017 6 juin 2017 100 %

8 Instrument main delivery 179,43 d 8 juin 2017 16 janv. 2018 0 %
9 MEB PFM datapackage 

delivery
0 d 8 juin 2017 8 juin 2017 100 % 8 juin 2017 

10 ANT PFM datapackage 
delivery (TBC) 

0 d 16 janv. 2018 16 janv. 2018 0 % 16 janv. 2018 

11 PHASE E1 91 d? 25 févr. 2020 15 juin 2020 0 %
12 RPW-related operations 

timeline
91 d? 25 févr. 2020 15 juin 2020 0 %

13 LEOP (schedule TBD) 2 d? 25 févr. 2020 26 févr. 2020 0 %
14 iBoom deployment (TBC) 1 d? 25 févr. 2020 25 févr. 2020 0 % 25 févr. 2020 

15 ANT deployements (TBC) 1 d? 26 févr. 2020 26 févr. 2020 0 % 26 févr. 2020 

16 NECP (schedule TBD) 1 d? 12 juin 2020 15 juin 2020 0 %
17 Interference campaign 0 d? 12 juin 2020 12 juin 2020 0 % 12 juin 2020 

18 RPW-PAS filtering tune 0 d? 12 juin 2020 12 juin 2020 0 % 12 juin 2020 

19 TDS/LFR software 
validation

0 d? 12 juin 2020 12 juin 2020 0 % 12 juin 2020 

20 SPICE HSD <-> +Z ANT 
bending effect 
characterization 

0 d? 12 juin 2020 12 juin 2020 0 % 12 juin 2020 

21 SBM1/SBM2 detection 
algo. validation

1 d? 12 juin 2020 15 juin 2020 0 %

22 SOLO MILESTONES 1 270,57 d? 15 mars 2016 15 juin 2020 0 %
23 PHASE D 918,57 d? 15 mars 2016 12 avr. 2019 0 %
24 S/C AIT/AIV activities 81,14 d? 1 févr. 2018 10 mai 2018 0 %
25 Instruments EMC campaign 

on-ground
4 d? 1 févr. 2018 6 févr. 2018 0 %

26 S20 IIC campaign 1 d? 10 mai 2018 10 mai 2018 0 %
27 SOC IT I/F tests 336 d? 22 août 2016 5 oct. 2017 0 %
28 SOC GFTS test validation 0 d 4 avr. 2017 4 avr. 2017 100 % 4 avr. 2017 

29 TMC compatibility test 
validation

0 d 22 août 2016 22 août 2016 100 % 22 août 2016 

30 E-FECS compatibility test 
validation

0 d 22 août 2016 22 août 2016 100 % 22 août 2016 

31 IOR compatibility test 
validation

0 d 23 août 2017 23 août 2017 100 % 23 août 2017 

32 TMC/E-FECS integration 
test

1 d? 5 oct. 2017 5 oct. 2017 0 %

33 SOC LLVM delivery schedule 521,14 d 15 mars 2016 13 déc. 2017 0 %
34 "Hello World" version 

delivery
0 d 15 mars 2016 15 mars 2016 100 % 15 mars 2016 

35 RPW Low Latency Data 
Description (LLDDD) 
Document issue 1 delivery

0 d 15 mars 2016 15 mars 2016 100 % 15 mars 2016 

36 "Testcard" scenario LL01 
CDF delivery

0 d 8 mars 2017 8 mars 2017 0 % 8 mars 2017 

37 "Processing"  version 
delivery

0 d 13 oct. 2017 13 oct. 2017 0 % 13 oct. 2017 

38 "Processing + test" version 
delivery

0 d 13 déc. 2017 13 déc. 2017 0 % 13 déc. 2017 

39 MOC IT I/F tests 0 d? 4 déc. 2017 4 déc. 2017 0 %
40 PDOR/MDOR compatibility 

test passed (date TBC)
0 d? 4 déc. 2017 4 déc. 2017 0 % 4 déc. 2017 

41 System Validation Tests 
(SVT)

194,29 d? 15 août 2018 9 avr. 2019 0 %

42 SVT0: devoted to unit-level 
commanding (RPW not 
involved)

2,29 d 15 août 2018 16 août 2018 0 %

43 SVT1: to validate closed 
loop behaviour (date TBC)

4 d? 1 avr. 2019 4 avr. 2019 0 %

44 SVT2: at the launch site, to 
perform last minute 
validation (date TBC)

4 d? 4 avr. 2019 9 avr. 2019 0 %

45 System Operations 
Validation (SOV)

453,29 d? 5 oct. 2017 12 avr. 2019 0 %

46 SOV0: Data Distribution 
interface Test (Date TBC)

2 d? 1 déc. 2017 4 déc. 2017 0 %

47 SOV1: MOC/SOC interface 
Test (Data TBC)

2 d? 5 oct. 2017 6 oct. 2017 0 %

48 SOV2-0: CP E2E test 0th 7 d? 2 avr. 2018 10 avr. 2018 0 %
49 SOV2: CP End-to-end Test 

(Date TBC)
7 d? 1 avr. 2019 9 avr. 2019 0 %

50 SOV3: OBSM End-to-End 
Test (Date TBC)

3 d? 10 avr. 2019 12 avr. 2019 0 %

51 PHASE E 99 d? 15 févr. 2020 15 juin 2020 0 %
52 MISSION PHASES 99 d? 15 févr. 2020 15 juin 2020 0 %
53 LEOP 8 d 15 févr. 2020 25 févr. 2020 0 %
54 NECP 90 d 25 févr. 2020 12 juin 2020 0 %
55 CP start 1 d? 12 juin 2020 15 juin 2020 0 %
56 ROC MILESTONES 1 241,29 d? 1 mai 2016 26 juin 2020 2 %
57 ROC-CNES convention 

datapackage deliveries
1 241,29 d 1 mai 2016 26 juin 2020 0 %

58 Lot6 evt1 datapackage 
delivery

0 d 1 mai 2016 1 mai 2016 100 % 1 mai 2016 

59 Lot6 evt2 datapackage 
delivery

0 d 15 déc. 2016 15 déc. 2016 100 % 15 déc. 2016 

60 Lot6 evt3 datapackage 
delivery

0 d 30 mars 2018 30 mars 2018 0 % 30 mars 2018 

61 Lot6 evt4 datapackage 
delivery

0 d 14 juin 2019 14 juin 2019 0 % 14 juin 2019 

62 Lot6 evt5 datapackage 
delivery

0 d 26 juin 2020 26 juin 2020 0 % 26 juin 2020 

63 ROC Key Points & Reviews 744,43 d? 2 janv. 2017 1 juil. 2019 2 %
64 ROC Preliminary Design Key 

Point (PDKP)
131,57 d 2 janv. 2017 12 juin 2017 3 %

65 PDKP datapackage delivery 0 d 2 janv. 2017 2 janv. 2017 100 % 2 janv. 2017 

66 PDKP meeting 1 d 16 janv. 2017 16 janv. 2017 100 % 16 janv. 2017 

67 PDKP Reviewers feedback 110,29 d 17 janv. 2017 1 juin 2017 0 %
68 PDKP ROC response 2 d 1 juin 2017 2 juin 2017 100 % 2 juin 2017 

69 PDKP conclusion meeting 0 d 12 juin 2017 12 juin 2017 100 % 12 juin 2017 

70 ROC End of Design Key 
Point (EDKP)

51,43 d? 17 nov. 2017 22 janv. 2018 0 %

71 EDKP datapackage delivery 0 d 17 nov. 2017 17 nov. 2017 0 % 17 nov. 2017 

72 EDKP meeting 1 d 28 nov. 2017 28 nov. 2017 0 % 28 nov. 2017 

73 EDKP Reviewers feedback 10,43 d? 29 nov. 2017 12 déc. 2017 0 %
74 EDKP ROC response 8,86 d? 12 déc. 2017 22 déc. 2017 0 %
75 EDKP question/answer 

meeting
0 d 9 janv. 2018 9 janv. 2018 0 % 9 janv. 2018 

76 EKDP final report release 0 d 22 janv. 2018 22 janv. 2018 0 % 22 janv. 2018 

77 ROC Acceptance Review 
(AR) - Details and 
organization are TBD

191,29 d? 9 nov. 2018 1 juil. 2019 0 %

78 AR datapackage delivery 0 d? 9 nov. 2018 9 nov. 2018 0 % 9 nov. 2018 

79 AR Kick Off Meeting 1 d? 15 juin 2019 15 juin 2019 0 % 15 juin 2019 

80 AR Reviewers feedback 7 d? 17 juin 2019 25 juin 2019 0 %
81 AR ROC response 2 d? 25 juin 2019 27 juin 2019 0 %
82 AR question/answer 

discussion
0 d? 1 juil. 2019 1 juil. 2019 0 % 1 juil. 2019 

83 AR final report release 0 d 1 juil. 2019 1 juil. 2019 0 % 1 juil. 2019 

84 ROC SOFTWARE DEVELOPMENT 1 638,71 d? 1 janv. 2014 28 juin 2019 61 %
85 Conceptual design phase 222,43 d 2 mai 2016 27 janv. 2017 100 %
86 RDP issue 1 preparation & 

writing
30 d 2 mai 2016 7 juin 2016 100 % X.Bonnin (85%) 

87 RSSS issue 1 preparation & 
writing

20,71 d 5 sept. 2016 29 sept. 2016 100 % X.Bonnin (85%) 

88 RCS ICD issue 1 preparation & 
writing

11 d 3 oct. 2016 14 oct. 2016 100 % X.Bonnin (85%) 

89 RSSDD issue 1 preparation & 
writing

44,71 d 17 oct. 2016 9 déc. 2016 100 % S.Lion; X.Bonnin (85%) 

90 MDBDD issue 1 preparation & 
writing

55,57 d 17 oct. 2016 22 déc. 2016 100 % X.Bonnin (85%) 

91 RPW LLVM DD issue 1 
preparation & writing

47,57 d 1 déc. 2016 27 janv. 2017 100 % S.Lion 

92 RSS 1 638,71 d? 1 janv. 2014 28 juin 2019 58 %
93 RSS0: "Preliminary" release 495,86 d 1 janv. 2014 31 août 2015 100 %
94 ROC GSE 493,71 d 1 janv. 2014 28 août 2015 100 %
95 SAVS 195,43 d 1 janv. 2015 28 août 2015 100 %
96 SimuSBM1 V1 195,43 d 1 janv. 2015 28 août 2015 100 %
97 SimuSBM1 V1 

development & 
validation test

195,43 d 1 janv. 2015 28 août 2015 100 % X.Bonnin (25%); M.Maksimvovic 

98 SimuSBM2 V1 195,43 d 1 janv. 2015 28 août 2015 100 %
99 SimuSBM2 V1 

development & 
validation test

195,43 d 1 janv. 2015 28 août 2015 100 % X.Bonnin (25%); M.Maksimvovic (25%); O.Alexandrova (25%) 

100 ROC-SGSE 90 d 1 janv. 2014 21 avr. 2014 100 %
101 RPL 0.1.0 90 d 1 janv. 2014 21 avr. 2014 100 % T.Sauzière 

102 ROADS 20 d 28 mai 2014 20 juin 2014 100 %
103 MUSIC 20 d 28 mai 2014 20 juin 2014 100 %
104 TRAC 0.1.0 20 d 28 mai 2014 20 juin 2014 100 % T.Sauzière 

105 RSS0 datapackage delivery 0 d 31 août 2015 31 août 2015 100 % 31 août 2015 

106 RSS1: "EM2 calibrations" 
release

438,71 d 10 sept. 2014 1 mars 2016 100 %

107 ROC GSE 437,71 d 10 sept. 2014 29 févr. 2016 100 %
108 ROC-SGSE V1 437,71 d 10 sept. 2014 29 févr. 2016 100 %
109 ROC-SGSE Test 

database (TDB) design
23,53 d 10 sept. 2014 8 oct. 2014 100 % X.Bonnin (85%) 

110 RPL V0.2.0 
development & 
integration into the 
ROC-SGSE & tests

130,28 d 1 sept. 2015 5 févr. 2016 100 % E.Holle; M.Duarte 

111 ROC-SGSE V1 
development & tests

308,57 d 16 févr. 2015 29 févr. 2016 100 % M.Duarte 

112 ROADS 30 d 2 nov. 2015 8 déc. 2015 100 %
113 LLVM 30 d 2 nov. 2015 8 déc. 2015 100 %
114 "Hello World" version 

development & tests
30 d 2 nov. 2015 8 déc. 2015 100 % X.Bonnin (85%) 

115 RSS1 datapackage delivery 0 d 1 mars 2016 1 mars 2016 100 % 1 mars 2016 

116 RSS2: "PFM calibrations 
release" 

196,38 d 18 avr. 2016 13 déc. 2016 100 %

117 ROC GSE 196,38 d 18 avr. 2016 13 déc. 2016 100 %
118 ROC-SGSE V2 196,38 d 18 avr. 2016 13 déc. 2016 100 %
119 ROC-SGSE V2 

development & tests
196,38 d 18 avr. 2016 13 déc. 2016 100 % M.Duarte; X.Bonnin (85%) 

120 RSS2 datapackage delivery 0 d 2 nov. 2016 2 nov. 2016 100 % 2 nov. 2016 

121 RSS3: "E2E test" release 570,43 d? 25 févr. 2016 24 janv. 2018 63 %
122 RSS developement/testing 

environments setup, 
including integration tools 
(Jenkins, Gitlab)

10 d 3 oct. 2016 13 oct. 2016 100 % S.Lion 

123 ROADS 570,43 d? 25 févr. 2016 24 janv. 2018 63 %
124 MUSIC 229,86 d? 18 avr. 2017 24 janv. 2018 52 %
125 FIGARO 86,86 d 18 avr. 2017 2 août 2017 100 %
126 View list of 

procedures
33 d 18 avr. 2017 26 mai 2017 100 % A.Aboubacar 

127 Import procedure in 
Excel format

22 d 26 mai 2017 22 juin 2017 100 % A.Aboubacar 

128 Validate procedure 
model

33 d 22 juin 2017 2 août 2017 100 % A.Aboubacar 

129 FAUST 99 d? 2 août 2017 30 nov. 2017 33 %
130 View list of MTP 

IOR
44 d? 2 août 2017 25 sept. 2017 25 % A.Aboubacar 

131 Create new MTP 
IOR

44 d? 25 sept. 2017 17 nov. 2017 50 % A.Aboubacar 

132 Generate MTP/STP 
IOR data package 
to be delivered at 
SOC

11 d? 17 nov. 2017 30 nov. 2017 0 % A.Aboubacar 

133 OPERA 44 d? 30 nov. 2017 24 janv. 2018 0 %
134 View E-FECS 22 d? 30 nov. 2017 27 déc. 2017 0 % A.Aboubacar 

135 View TMC view 22 d? 28 déc. 2017 24 janv. 2018 0 % A.Aboubacar 

136 RODP 364,37 d? 2 nov. 2016 22 janv. 2018 69 %
137 Initial migration from 

ROC-SGSE V2 code 
source

74,29 d 2 nov. 2016 31 janv. 2017 100 % S.Lion 

138 POPPy framework 
upgrade

30 d? 7 nov. 2017 13 déc. 2017 33 % G.Duvauchelle 

139 RODP install manager 20 d? 13 déc. 2017 8 janv. 2018 50 % G.Duvauchelle 

140 E-FECS, TMC data 
import

1 d? 8 janv. 2018 9 janv. 2018 0 % X.Bonnin 

141 Data distribution to/
from file systems

1 d? 9 janv. 2018 10 janv. 2018 0 % X.Bonnin 

142 CAWA RCS interface 
validation tool 

10 d? 10 janv. 2018 22 janv. 2018 0 % Q.N.Nguyen (50%) 

143 LLVM 523,14 d 25 févr. 2016 27 nov. 2017 75 %
144 "Processing" version 

development & tests
0 d 25 févr. 2016 2 mars 2016 75 % S.Lion 

145 "Processing + test" 
version development & 
tests

10 d 15 nov. 2017 27 nov. 2017 75 % S.Lion 

146 MDB 271,71 d? 2 nov. 2016 29 sept. 2017 89 %
147 Initial migration from 

TDB
4,7 d 2 nov. 2016 8 nov. 2016 100 % X.Bonnin (85%) 

148 RODP model design 23,53 d 7 juil. 2017 4 août 2017 100 % X.Bonnin (85%) 

149 MUSIC model design 23,57 d? 1 sept. 2017 29 sept. 2017 75 % S.Lion; X.Bonnin (85%) 

150 RSS3 datapackage delivery 0 d 15 déc. 2017 15 déc. 2017 0 % 15 déc. 2017 

151 RSS4: "Ready-for-flight" 
release

234,29 d? 18 déc. 2017 28 sept. 2018 1 %

152 ROC GSE 15 d? 2 avr. 2018 19 avr. 2018 0 %
153 ROC-SGSE 15 d? 2 avr. 2018 19 avr. 2018 0 %
154 ROC-SGSE V2 

instance deployement 
for mission

15 d? 2 avr. 2018 19 avr. 2018 0 % X.Bonnin (85%) 

155 ROADS 160 d? 18 déc. 2017 29 juin 2018 1 %
156 ROADS MOC secondary 

instances development
20 d 6 juin 2018 29 juin 2018 0 % S.Lion; X.Bonnin (85%) 

157 RODP 140 d? 18 déc. 2017 6 juin 2018 0 %
158 LZ, L0, L1/HK-digest 

data production
1 d? 18 déc. 2017 18 déc. 2017 0 % CDD IE2 (TBD) 

159 L0 data production 1 d? 18 déc. 2017 18 déc. 2017 0 % CDD IE2 (TBD) 

160 L1 CDF data 
production

1 d? 18 déc. 2017 18 déc. 2017 0 %

161 Science L1 CDF 1 d? 18 déc. 2017 18 déc. 2017 0 % CDD IE2 (TBD) 

162 BP1/BP2 
decommutation for 
L1 CDF

1 d? 18 déc. 2017 18 déc. 2017 0 % CDD IE2 (TBD) 

163 Bias sweep CDF 1 d? 18 déc. 2017 18 déc. 2017 0 % CDD IE2 (TBD) 

164 HFR L1 LIST MODE 1 d? 18 déc. 2017 18 déc. 2017 0 % CDD IE2 (TBD) 

165 HK CDF production 1 d? 18 déc. 2017 18 déc. 2017 0 %
166 HK engineering 

values in CDF
1 d? 18 déc. 2017 18 déc. 2017 0 % CDD IE2 (TBD) 

167 RCS calling by CAWA 1 d? 18 déc. 2017 18 déc. 2017 0 % CDD IE2 (TBD) 

168 Summary plots 
generation

1 d? 18 déc. 2017 18 déc. 2017 0 % CDD IE2 (TBD) 

169 LZ/L0/L1/HK-digest, 
L2, ancillary and 
summary plots pre-
post validation

40 d? 18 déc. 2017 2 févr. 2018 0 % CDD IE2 (TBD) 

170 MONA - Data 
monitoring (TC verif.,)

30 d? 5 févr. 2018 13 mars 2018 0 % CDD IE2 (TBD) 

171 DDS client (to retrieve 
TM)

1 d? 18 déc. 2017 18 déc. 2017 0 % CDD IE2 (TBD) 

172 Automated Event 
Notification system

10 d? 13 mars 2018 23 mars 2018 0 % CDD IE2 (TBD) 

173 RPW preliminary/
definitive data 
distribution system

30 d? 26 mars 2018 1 mai 2018 0 % CDD IE2 (TBD) 

174 RPW data archiving 
system (ESAC)

30 d? 1 mai 2018 6 juin 2018 0 % CDD IE2 (TBD) 

175 MUSIC 120 d? 18 déc. 2017 11 mai 2018 1 %
176 INCA module 

development
120 d 18 déc. 2017 11 mai 2018 0 % S.Lion (10%) 

177 TRAC module 
development

120 d? 18 déc. 2017 11 mai 2018 0 % N.Fuller (20%) 

178 POCA module 
development

120 d? 18 déc. 2017 11 mai 2018 0 % N.Fuller (20%) 

179 TV 75 d? 18 déc. 2017 19 mars 2018 0 %
180 Displaying events 15 d? 18 déc. 2017 4 janv. 2018 0 % S.Lion 

181 Displaying status 30 d? 4 janv. 2018 9 févr. 2018 0 % S.Lion 

182 Displaying HK 30 d? 9 févr. 2018 19 mars 2018 0 % S.Lion 

183 Displaying science 1 d? 18 déc. 2017 18 déc. 2017 0 % S.Lion 

184 FIGARO 15 d? 18 déc. 2017 4 janv. 2018 25 %
185 Procedure edition 15 d? 18 déc. 2017 4 janv. 2018 25 % A.Aboubacar; S.Lion 

186 FAUST 19 d? 18 déc. 2017 9 janv. 2018 0 %
187 MDOR/PDOR 

format handling 
implementation

3,5 d? 18 déc. 2017 21 déc. 2017 0 % A.Aboubacar; S.Lion 

188 MEB C-SGSE script 
format import/
export

15 d? 21 déc. 2017 9 janv. 2018 0 % A.Aboubacar; S.Lion 

189 TMC/PW 
constraints 
visualization

0,5 d? 9 janv. 2018 9 janv. 2018 0 % A.Aboubacar; S.Lion 

190 SISSI 15 d? 18 déc. 2017 4 janv. 2018 0 %
191 SBM event 

visualization
15 d? 18 déc. 2017 4 janv. 2018 0 % A.Aboubacar 

192 RSS4 datapackage pre-
delivery for validation 
campaign

0 d 28 sept. 2018 28 sept. 2018 0 % 28 sept. 2018 

193 RSS4 datapackage delivery 0 d 28 sept. 2018 28 sept. 2018 0 % 28 sept. 2018 

194 RSS5: "Fully operational" 
release

348,57 d? 1 mai 2018 28 juin 2019 0 %

195 ROC GSE 161,71 d? 1 mai 2018 14 nov. 2018 0 %
196 SAVS 161,71 d? 1 mai 2018 14 nov. 2018 0 %
197 SimuSBM1 V2 60 d? 1 mai 2018 12 juil. 2018 0 %
198 SimuSBM1 V2 

development & 
validation test

60 d? 1 mai 2018 12 juil. 2018 0 % A.Vecchio (50%) 

199 SimuSBM2 V2 60 d? 3 sept. 2018 14 nov. 2018 0 %
200 SimuSBM2 V2 

development & 
validation test

60 d? 3 sept. 2018 14 nov. 2018 0 % A.Vecchio (50%) 

201 ROADS 33 d? 28 sept. 2018 8 nov. 2018 0 %
202 MUSIC 33 d? 28 sept. 2018 8 nov. 2018 0 %
203 FAUST 33 d? 28 sept. 2018 8 nov. 2018 0 %
204 ISM visualization 33 d? 28 sept. 2018 8 nov. 2018 0 % A.Aboubacar; S.Lion 

205 SISSI 33 d 28 sept. 2018 8 nov. 2018 0 %
206 SBM event data 

selection
33 d 28 sept. 2018 8 nov. 2018 0 % A.Aboubacar 

207 RODP 8,5 d? 28 sept. 2018 10 oct. 2018 0 %
208 RPW data archiving 

(CDPP)
8,5 d? 28 sept. 2018 10 oct. 2018 0 % CDD IE2 (TBD) 

209 NECP system validation 
(details TBD)

44 d 8 mars 2019 1 mai 2019 0 % A.Aboubacar; N.Fuller (20%); S.Lion; X.Bonnin (85%) 

210 RSS5 datapackage delivery 0 d 28 juin 2019 28 juin 2019 0 % 28 juin 2019 

211 RCS delivery schedule 744 d 15 déc. 2016 14 juin 2019 0 %
212 THR_CALBAR 743,57 d 15 déc. 2016 14 juin 2019 0 %
213 Software preliminary version 

delivery for ROC-SGSE
0 d 15 déc. 2016 15 déc. 2016 100 % 15 déc. 2016 

214 First "processing" version 
datapackage delivery

0 d 15 déc. 2017 15 déc. 2017 0 % 15 déc. 2017 

215 "ready for flight" version 
datapackage delivery

0 d 15 juin 2018 15 juin 2018 0 % 15 juin 2018 

216 "fully operational" version 
datapackage delivery

0 d 14 juin 2019 14 juin 2019 0 % 14 juin 2019 

217 TDS_CALBA 744 d 15 déc. 2016 14 juin 2019 0 %
218 Software preliminary version 

delivery for ROC-SGSE
0 d 15 déc. 2016 15 déc. 2016 100 % 15 déc. 2016 

219 First "processing" version 
datapackage delivery

0 d 15 déc. 2017 15 déc. 2017 0 % 15 déc. 2017 

220 "ready for flight" version 
datapackage delivery

0 d 15 juin 2018 15 juin 2018 0 % 15 juin 2018 

221 "fully operational" version 
datapackage delivery

0 d 14 juin 2019 14 juin 2019 0 % 14 juin 2019 

222 LFR_CALBUT 744 d 15 déc. 2016 14 juin 2019 0 %
223 Software preliminary version 

delivery for ROC-SGSE
0 d 15 déc. 2016 15 déc. 2016 100 % 15 déc. 2016 

224 First "processing" version 
datapackage delivery

0 d 15 déc. 2017 15 déc. 2017 0 % 15 déc. 2017 

225 "ready for flight" version 
datapackage delivery

0 d 15 juin 2018 15 juin 2018 0 % 15 juin 2018 

226 "fully operational" version 
datapackage delivery

0 d 14 juin 2019 14 juin 2019 0 % 14 juin 2019 

227 SCMCAL 744 d 15 déc. 2016 14 juin 2019 0 %
228 Software preliminary version 

delivery for ROC-SGSE
0 d 15 déc. 2016 15 déc. 2016 100 % 15 déc. 2016 

229 First "processing" version 
datapackage delivery

0 d 15 déc. 2017 15 déc. 2017 0 % 15 déc. 2017 

230 "ready for flight" version 
datapackage delivery

0 d 15 juin 2018 15 juin 2018 0 % 15 juin 2018 

231 "fully operational" version 
datapackage delivery

0 d 14 juin 2019 14 juin 2019 0 % 14 juin 2019 

232 BICAS 744 d 15 déc. 2016 14 juin 2019 0 %
233 Software preliminary version 

delivery for ROC-SGSE
0 d 15 déc. 2016 15 déc. 2016 100 % 15 déc. 2016 

234 First "processing" version 
datapackage delivery

0 d 15 déc. 2017 15 déc. 2017 0 % 15 déc. 2017 

235 "ready for flight" version 
datapackage delivery

0 d 15 juin 2018 15 juin 2018 0 % 15 juin 2018 

236 "fully operational" version 
datapackage delivery

0 d 14 juin 2019 14 juin 2019 0 % 14 juin 2019 

237 RSS VALIDATION 24,29 d? 1 oct. 2018 30 oct. 2018 0 %
238 System validation campaign 24,29 d? 1 oct. 2018 30 oct. 2018 0 %
239 ROC Test Readiness Review 

(TRR)
10,29 d? 1 oct. 2018 11 oct. 2018 0 %

240 TRR datapackage delivery 1,14 d? 1 oct. 2018 1 oct. 2018 0 % 1 oct. 2018 

241 TRR meeting 1,14 d? 11 oct. 2018 11 oct. 2018 0 % 11 oct. 2018 

242 ROC system validation 
campaign at LESIA

13 d? 12 oct. 2018 29 oct. 2018 0 %

243 Installation/deployment 
tests

1 d? 12 oct. 2018 12 oct. 2018 0 % A.Aboubacar; S.Lion 

244 RODP/ROC-SGSE specific 
specification/desing tests

1 d? 12 oct. 2018 15 oct. 2018 0 % X.Bonnin (85%) 

245 MUSIC backend specific 
specification/design tests

1 d? 15 oct. 2018 16 oct. 2018 0 % A.Vecchio; N.Fuller (20%); S.Lion 

246 MDB specific specification/
design tests

1 d? 16 oct. 2018 17 oct. 2018 0 % S.Lion; X.Bonnin (85%) 

247 MUSIC front-end specifc 
tests

2 d? 17 oct. 2018 19 oct. 2018 0 % A.Aboubacar; S.Lion 

248 Validation/verification and 
problem resolving

3 d? 19 oct. 2018 23 oct. 2018 0 % A.Aboubacar; N.Fuller (20%); S.Lion; X.Bonnin (85%) 

249 RSS Validation Test Report 
(VTR)

3 d? 23 oct. 2018 26 oct. 2018 0 % A.Aboubacar; N.Fuller (20%); S.Lion; X.Bonnin (85%) 

250 VTR delivery to the TRB 
reviewers

1 d 26 oct. 2018 29 oct. 2018 0 % 29 oct. 2018 

251 ROC Test Review Board 
(TRB)

1 d? 29 oct. 2018 30 oct. 2018 0 %

252 TRB datapackage delivery 0 d? 29 oct. 2018 29 oct. 2018 0 % 29 oct. 2018 

253 TRB conclusion meeting 1 d 29 oct. 2018 30 oct. 2018 0 %
254 RPW OPERATIONS PREPARATION 1 569,29 d? 1 janv. 2014 8 avr. 2019 74 %
255 Documentation 15 d 5 oct. 2017 24 oct. 2017 33 %
256 OMP issue 1 writing 15 d 5 oct. 2017 24 oct. 2017 45 % X.Bonnin 

257 Bias operations ICD issue 1 
writing

15 d 5 oct. 2017 24 oct. 2017 20 % X.Bonnin 

258 SVT0 1 383,29 d 1 janv. 2014 22 août 2018 100 %
259 SVT0 Datapackage 

preparation
1 148,86 d 1 janv. 2014 8 nov. 2017 100 %

260 SVT0 datapackage 
preparation and pre-
validation

800 d 1 janv. 2014 7 sept. 2016 100 % A.Vecchio; Y.de Conchy 

261 RPW Instrument State 
Model (ISM)

30 d 3 oct. 2017 8 nov. 2017 100 % A.Vecchio; X.Bonnin 

262 SVT0 datapackage delivery 
(ISM is ready but not delivered 
yet)

0 d 29 sept. 2017 29 sept. 2017 0 % 29 sept. 2017 

263 SVT0 validation and report 3 d? 17 août 2018 21 août 2018 0 % A.Vecchio (50%) 

264 Possible SVT0 Datapackage 
upgrades

1 d? 21 août 2018 22 août 2018 0 % A.Vecchio (50%) 

265 SVT1 749,57 d? 30 sept. 2016 8 avr. 2019 0 %
266 SVT1 Datapackage preparation 1 d 30 sept. 2016 3 oct. 2016 2 %
267 Upgraded RPW ISM 4 d? 3 oct. 2017 6 oct. 2017 0 % A.Vecchio (50%); X.Bonnin; D.Berard 

268 Upgraded RPW UM 4 d? 3 oct. 2017 6 oct. 2017 0 % A.Vecchio (50%); CNES support; D.Berard 

269 SVT1 datapackage delivery 0 d 15 déc. 2017 15 déc. 2017 0 % 15 déc. 2017 

270 SVT1 validation and report 1 d? 4 avr. 2019 5 avr. 2019 0 % D.Berard 

271 Possible SVT1 Datapackage 
upgrades

1 d? 5 avr. 2019 8 avr. 2019 0 % D.Berard 

272 SOV2 (end-to-end CP test) 43,4 d? 8 nov. 2017 1 janv. 2018 45 %
273 SOV2 Datapackage 

preparation
43,4 d? 8 nov. 2017 1 janv. 2018 46 %

274 SOV2 plan and specification 
(timeline, constraints and 
organization and validation)

3 d? 8 nov. 2017 10 nov. 2017 50 % A.Vecchio (50%) 

275 Writing flight procedures for 
SOWG10 LTP exercice 
concerning CP

40 d? 8 nov. 2017 27 déc. 2017 50 % A.Vecchio (50%); D.Berard 

276 Pre-Validate LTP exercice 
procedures

1 d? 27 déc. 2017 28 déc. 2017 0 %

277 IORs for the SOWG10 LTP 
excercice

2,4 d? 28 déc. 2017 1 janv. 2018 0 % A.Vecchio (50%); X.Bonnin; D.Berard 

278 SOV2 datapackage delivery 0 d 15 déc. 2017 15 déc. 2017 0 % 15 déc. 2017 

279 SOV2 validation and report 0,67 d? 15 déc. 2017 15 déc. 2017 0 % D.Berard; A.Vecchio (50%) 

280 Possible SOV2 Datapackage 
upgrades

1 d? 15 déc. 2017 18 déc. 2017 0 % A.Vecchio (50%); D.Berard 

281 LEOP-related operations 
preparation

71,19 d? 8 nov. 2017 2 févr. 2018 25 %

282 iBoom deployement 71,19 d? 8 nov. 2017 2 févr. 2018 26 %
283 Operations plan and 

specification (modes, 
timeline, constraints and 
organization and validation)

71,19 d? 8 nov. 2017 2 févr. 2018 26 % A.Vecchio (50%); D.Berard; X.Bonnin; CNES support (1%); MOC support (1%) 

284 Procedure writting (only 
operating modes)

1 d? 8 nov. 2017 9 nov. 2017 25 % A.Vecchio (50%); D.Berard 

285 Procedure pre-validation 1 d? 8 nov. 2017 9 nov. 2017 25 % D.Berard 

286 Full sequence pre-validation 1 d? 9 nov. 2017 10 nov. 2017 0 % D.Berard; LESIA AIT/AIV support (1%) 

287 ANT deployment 71,19 d? 8 nov. 2017 2 févr. 2018 26 %
288 Operations plan and 

specification (modes, 
timeline, constraints and 
organization and validation)

71,19 d? 8 nov. 2017 2 févr. 2018 26 % A.Vecchio (50%); D.Berard; X.Bonnin; CNES support (1%); MOC support (1%) 

289 Procedure writting (only 
operating modes)

1 d? 8 nov. 2017 9 nov. 2017 25 % A.Vecchio (50%); D.Berard 

290 Procedure pre-validation 1 d? 8 nov. 2017 9 nov. 2017 25 % D.Berard 

291 Full sequence pre-validation 1 d? 9 nov. 2017 10 nov. 2017 0 % D.Berard; LESIA AIT/AIV support (1%) 

292 RPW LEOP operations data 
package delivery

1 d? 10 nov. 2017 10 nov. 2017 0 %

293 NECP-related operations 
preparation

346,25 d? 30 sept. 2016 29 nov. 2017 0 %

294 Auto-compatibility 17,11 d? 8 nov. 2017 29 nov. 2017 1 %
295 Operations plan and 

specification (modes, 
timeline, constraints and 
organization and validation)

10,11 d? 8 nov. 2017 21 nov. 2017 1 % D.Berard; M.Maksimvovic (40%); Solo PIs support (1%); MOC support (1%); X.Bonnin (85%); CNES support (1%); A.Vecchio (50%) 

296 Procedure writting 3 d? 21 nov. 2017 23 nov. 2017 0 % D.Berard; A.Vecchio (50%) 

297 Procedure pre-validation 2 d? 23 nov. 2017 27 nov. 2017 0 % D.Berard; A.Vecchio (50%) 

298 Full sequence pre-validation 2 d 27 nov. 2017 29 nov. 2017 0 % D.Berard; LESIA AIT/AIV support (1%) 

299 TDS/LFR S/W algo. 
validation

16 d? 30 sept. 2016 20 oct. 2016 0 %

300 Operations plan and 
specification (modes, 
timeline, constraints and 
organization and validation)

10 d? 30 sept. 2016 13 oct. 2016 0 % D.Berard; LFR support (1%); TDS support (1%); X.Bonnin (85%) 

301 Procedure writting 2 d? 13 oct. 2016 14 oct. 2016 0 % D.Berard 

302 Procedure pre-validation 2 d? 14 oct. 2016 18 oct. 2016 0 % D.Berard 

303 Full sequence pre-validation 2 d? 18 oct. 2016 20 oct. 2016 0 % D.Berard; LESIA AIT/AIV support (1%) 

304 RPW-PAS filtering tune 16 d? 30 sept. 2016 20 oct. 2016 0 %
305 Operations plan and 

specification (modes, 
timeline, constraints and 
organization and validation)

10 d? 30 sept. 2016 13 oct. 2016 0 % CNES support (1%); D.Berard; LFR support (1%); X.Bonnin (85%) 

306 Procedure writting 2 d? 13 oct. 2016 14 oct. 2016 0 % D.Berard 

307 Procedure pre-validation 2 d? 14 oct. 2016 18 oct. 2016 0 % D.Berard 

308 Full sequence pre-validation 2 d? 18 oct. 2016 20 oct. 2016 0 % D.Berard; LESIA AIT/AIV support (1%) 

309 SBM algo. validation 17 d? 30 sept. 2016 21 oct. 2016 0 %
310 Operations plan and 

specification (modes, 
timeline, constraints and 
organization and validation)

10 d? 30 sept. 2016 13 oct. 2016 0 % D.Berard; DPU software support (1%); X.Bonnin (85%); EPD support (1%); MAG support (1%); M.Maksimvovic (40%); SWA support (1%) 

311 Procedure writting 3 d 13 oct. 2016 17 oct. 2016 0 % D.Berard; A.Vecchio (50%) 

312 Procedures pre-validation 2 d? 17 oct. 2016 19 oct. 2016 0 % D.Berard 

313 Full sequence pre-validation 2 d? 19 oct. 2016 21 oct. 2016 0 % D.Berard; LESIA AIT/AIV support (1%) 

314 HSD SPICE Z-ant bending 
effect operations

17 d? 30 sept. 2016 21 oct. 2016 0 %

315 Operations plan and 
specification (modes, 
timeline, constraints and 
organization and validation)

10 d? 30 sept. 2016 13 oct. 2016 0 % CNES support (1%); D.Berard; SPICE support (1%); X.Bonnin 

316 Flight procedure writting 3 d? 13 oct. 2016 17 oct. 2016 0 % D.Berard 

317 Flight procedure pre-
validation

2 d? 17 oct. 2016 19 oct. 2016 0 % D.Berard 

318 Full sequence pre-validation 2 d? 19 oct. 2016 21 oct. 2016 0 % D.Berard; LESIA AIT/AIV support (1%) 

319 RPW NECP operations 
datapackage delivery

0 d? 29 nov. 2017 29 nov. 2017 0 % 29 nov. 2017 

320 CP-related RPW operations 
preparation

368,14 d? 30 sept. 2016 26 déc. 2017 51 %

321 CP specific RPW operations 
(schedule for these 
operations has to be 
reported into the ROC E 
phase planning)

368,14 d? 30 sept. 2016 26 déc. 2017 1 %

322 ANT CAL roll campaign 5 d? 30 sept. 2016 6 oct. 2016 0 %
323 Operations plan and 

specification (modes, 
timeline, constraints and 
organization and 
validation)

1 d? 30 sept. 2016 3 oct. 2016 0 % A.Vecchio (50%); D.Berard; M.Maksimvovic (40%); THR support (1%); B.Cecconi (1%); X.Bonnin (85%) 

324 Flight procedure writting 1 d? 3 oct. 2016 4 oct. 2016 0 % D.Berard 

325 Flight procedure pre-
validation

1 d? 4 oct. 2016 4 oct. 2016 0 % D.Berard 

326 IOR writting 1 d? 4 oct. 2016 5 oct. 2016 0 % D.Berard 

327 IOR validation 1 d? 5 oct. 2016 6 oct. 2016 0 % D.Berard 

328 SCM noise 
characterization (Earth-
lobe crossing)

37 d? 9 nov. 2017 25 déc. 2017 1 %

329 Operations plan and 
specification (modes, 
timeline, constraints and 
organization and 
validation)

30 d? 9 nov. 2017 15 déc. 2017 1 % D.Berard; LFR support (1%); M.Maksimvovic (40%); O.Alexandrova (30%); SCM support (1%); TDS support (1%); X.Bonnin (85%) 

330 Flight procedure writting 1 d? 15 déc. 2017 18 déc. 2017 0 % D.Berard 

331 Flight procedure pre-
validation

4 d? 18 déc. 2017 21 déc. 2017 0 % D.Berard 

332 IOR writting 1 d? 21 déc. 2017 22 déc. 2017 0 % D.Berard 

333 IOR validation 1 d? 22 déc. 2017 25 déc. 2017 0 % D.Berard 

334 SBM selective downlink 
operations life-cycle 
validation

5 d? 30 sept. 2016 6 oct. 2016 0 %

335 Operations plan and 
specification (modes, 
timeline, constraints and 
organization and 
validation)

1 d? 30 sept. 2016 3 oct. 2016 0 % A.Vecchio (50%); D.Berard; EPD support (1%); MAG support (1%); RPW flight S/W support (1%); SOC support (1%); SWA support (1%); X.Bonnin (85%) 

336 Flight procedure writting 1 d? 3 oct. 2016 4 oct. 2016 0 % A.Vecchio (50%); D.Berard 

337 Flight procedure pre-
validation

1 d? 4 oct. 2016 4 oct. 2016 0 % A.Vecchio (50%); D.Berard 

338 operation request writting 
(ICD unknown)

1 d? 5 oct. 2016 5 oct. 2016 0 %

339 operation request 
validation

1 d? 5 oct. 2016 6 oct. 2016 0 %

340 RPW CP specific operations 
datapackage

1 d? 25 déc. 2017 26 déc. 2017 0 %

341 Routine operations 114,29 d 30 mai 2017 17 oct. 2017 100 %
342 Bias sweeping 32,01 d 7 sept. 2017 17 oct. 2017 100 %
343 Operations plan and 

specification (modes, 
timeline, constraints and 
organization and 
validation)

10 d 7 sept. 2017 19 sept. 2017 100 % A.Vecchio; BIAS support (1%); M.Maksimvovic (40%); X.Bonnin (85%) 

344 Flight procedure writting 2 d 2 oct. 2017 4 oct. 2017 100 % A.Vecchio 

345 Flight procedure pre-
validation

2 d 13 oct. 2017 17 oct. 2017 100 % A.Vecchio 

346 Bias calibration 22,01 d 7 sept. 2017 4 oct. 2017 100 %
347 Operations plan and 

specification (modes, 
timeline, constraints and 
organization and 
validation)

10,01 d 7 sept. 2017 19 sept. 2017 100 % A.Vecchio; BIAS support (1%); M.Maksimvovic (40%); X.Bonnin (85%) 

348 Flight procedure writting 2 d 19 sept. 2017 21 sept. 2017 100 % A.Vecchio 

349 Flight procedure pre-
validation

2 d 2 oct. 2017 4 oct. 2017 100 % A.Vecchio 

350 Bias current setting 13,01 d 7 sept. 2017 22 sept. 2017 100 %
351 Operations plan and 

specification (modes, 
timeline, constraints and 
organization and 
validation)

10,01 d 7 sept. 2017 19 sept. 2017 100 % A.Vecchio; BIAS support (1%); M.Maksimvovic (40%); X.Bonnin (85%) 

352 Flight procedure writting 3 d 19 sept. 2017 22 sept. 2017 100 % A.Vecchio 

353 Flight procedure pre-
validation

2 d 20 sept. 2017 22 sept. 2017 100 % A.Vecchio 

354 TDS/LFR SCM cal 22 d 7 sept. 2017 4 oct. 2017 100 %
355 Operations plan and 

specification (modes, 
timeline, constraints and 
organization and 
validation)

10 d 7 sept. 2017 19 sept. 2017 100 % A.Vecchio; LFR support (1%); SCM support (1%); TDS support (1%) 

356 Flight procedure writting 2 d 19 sept. 2017 21 sept. 2017 100 % A.Vecchio 

357 Flight procedure pre-
validation

2 d 2 oct. 2017 4 oct. 2017 100 % A.Vecchio 

358 THR cal 22 d 7 sept. 2017 4 oct. 2017 100 %
359 Operations plan and 

specification (modes, 
timeline, constraints and 
organization and 
validation)

10 d 7 sept. 2017 19 sept. 2017 100 % A.Vecchio; M.Maksimvovic (40%) 

360 Flight procedure writting 2 d 19 sept. 2017 21 sept. 2017 100 % A.Vecchio (50%) 

361 Flight procedure pre-
validation

2 d 2 oct. 2017 4 oct. 2017 100 % A.Vecchio (50%) 

362 Burst mode window 22 d 7 sept. 2017 4 oct. 2017 100 %
363 Operations plan and 

specification (modes, 
timeline, constraints and 
organization and 
validation)

10,01 d 7 sept. 2017 19 sept. 2017 100 % A.Vecchio; DPU software support (1%); M.Maksimvovic (40%) 

364 Flight procedure writting 2 d 19 sept. 2017 21 sept. 2017 100 % A.Vecchio 

365 Flight procedure pre-
validation

2 d 2 oct. 2017 4 oct. 2017 100 % A.Vecchio 

366 Full procedures sequence 
pre-validation during 
deltacal

3 d 30 mai 2017 1 juin 2017 100 % A.Vecchio; CNES support (1%) 

367 RPW CP routine operations 
datapackage delivery

0 d 28 sept. 2017 28 sept. 2017 100 % 28 sept. 2017 

368 Non-routine operations 18 d? 30 sept. 2016 24 oct. 2016 0 %
369 Contingency Recovery 18 d? 30 sept. 2016 24 oct. 2016 0 %
370 Operations plan and 

specification (modes, 
timeline, constraints and 
organization and 
validation)

10 d? 30 sept. 2016 13 oct. 2016 0 % CNES support (1%); D.Berard; MEB support (1%); MOC support (1%); RPW flight S/W support (1%); SOC support (1%); System support (1%) 

371 Flight procedure writting 2 d? 13 oct. 2016 14 oct. 2016 0 % D.Berard 

372 Flight procedure pre-
validation

2 d? 14 oct. 2016 18 oct. 2016 0 % D.Berard 

373 PDOR template writting 2 d? 18 oct. 2016 20 oct. 2016 0 % D.Berard 

374 Full sequence pre-
validation

2 d? 20 oct. 2016 24 oct. 2016 0 % D.Berard; LESIA AIT/AIV support (1%) 

375 Flight software patching 18 d? 30 sept. 2016 24 oct. 2016 0 %
376 Operations plan and 

specification (modes, 
timeline, constraints and 
organization and 
validation)

10 d? 30 sept. 2016 13 oct. 2016 0 % D.Berard; RPW flight S/W support (1%) 

377 Flight procedure writting 2 d? 13 oct. 2016 14 oct. 2016 0 % D.Berard 

378 Flight procedure pre-
validation

2 d? 14 oct. 2016 18 oct. 2016 0 % D.Berard 

379 MDOR template writting 2 d? 18 oct. 2016 20 oct. 2016 0 % D.Berard 

380 Full sequence pre-
validation

2 d? 20 oct. 2016 24 oct. 2016 0 % D.Berard; LESIA AIT/AIV support (1%) 

381 RPW CP non-routine 
operations datapackage 
delivery

0 d 24 oct. 2016 24 oct. 2016 0 % 24 oct. 2016 

382 ROC PROJECT MANAGEMENT 1 240,43 d? 1 janv. 2014 28 févr. 2018 63 %
383 High level documentation 

(requirements and plans)
916,57 d? 1 janv. 2014 27 janv. 2017 99 %

384 CIRD issue 1 writing 3 d 1 sept. 2014 3 sept. 2014 100 % X.Bonnin (85%) 

385 Top level traceability matrix 1,18 d 3 sept. 2014 4 sept. 2014 100 % X.Bonnin (85%) 

386 PMP issue 1 writing 41,86 d 7 janv. 2015 27 févr. 2015 100 % X.Bonnin (85%); Y.de Conchy 

387 SPAP issue 1 writing 6,14 d 1 sept. 2016 8 sept. 2016 100 % S.Papais (NEXEYA) (1%) 

388 SDP issue 1 writing 24,43 d 1 sept. 2016 30 sept. 2016 100 % X.Bonnin (85%) 

389 SVP issue 1 writing 1 d 30 sept. 2016 3 oct. 2016 100 % S.Lion 

390 Planning ROC issue 1 writing 95,29 d 3 oct. 2016 27 janv. 2017 100 % X.Bonnin (85%) 

391 CIRD-RSSS traceability matrix 1 d? 1 janv. 2014 1 janv. 2014 0 % S.Lion; S.Papais (NEXEYA) (1%); X.Bonnin (75%) 

392 RSSS-RSDD traceability matrix 1 d? 1 janv. 2014 1 janv. 2014 0 % S.Lion; S.Papais (NEXEYA) (1%); X.Bonnin (75%) 

393 Guidelines 60 d 1 sept. 2015 12 nov. 2015 100 %
394 REG issue 1 writing 26 d 1 sept. 2015 1 oct. 2015 100 % X.Bonnin (85%) 

395 REGU issue 1 writing 22,57 d 15 oct. 2015 12 nov. 2015 100 % X.Bonnin (85%) 

396 User manuals 144,85 d? 4 sept. 2017 28 févr. 2018 15 %
397 ROC UM issue 1 writing 60 d 18 déc. 2017 28 févr. 2018 0 % A.Aboubacar; S.Lion; X.Bonnin (85%) 

398 ROC RG issue 1 writing 60 d 18 déc. 2017 28 févr. 2018 0 % A.Aboubacar; S.Lion; X.Bonnin (85%) 

399 RPW LLVM UM issue 1 writing 5 d 16 oct. 2017 20 oct. 2017 100 % S.Lion 

400 ROC SRF issue 1 writing 20 d 4 sept. 2017 28 sept. 2017 100 % S.Papais (NEXEYA) (1%) 

401 ROC SCF issue 1 writing 20 d? 5 oct. 2017 31 oct. 2017 0 % S.Lion; X.Bonnin (85%); S.Papais (NEXEYA) (5%) 


