
ROC avancement / Meudon / X.Bonnin2018/01/23

SOWG11

• Planning 

- IGST 4.2 - End of April 2018 - on EM2


- SVT0 - End of May 2018 (TBC) - only PHI and SOLOHI


- SVT1 - Feb. to May 2019 (TBC) - on PFM


- 0th E2E test - April 2018


- CP E2E test - April 2019


- NMP E2E test - During CP
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SOWG11

• SOC interfaces 

- SOC ICD signing - Not OK


- SOC - ROC GFTS - OK


- E-FECS/TMC compatibility test - OK


- IOR compatibility test - OK, but…


- OBT-UTC conversion - Not OK


- TC history example - Not OK
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SOWG11

• MOC interfaces 

- GFTS/DDS —> L - 12m


- PDOR/MDOR tests —> ?


• RPW Procedures 

- Set of procedures delivered at end of Dec. 2018 with instrument state 
model


-  Ok, but issues with several procedures (too much formal parameters)


- Discussions with Sylvain Lodiot (MOC) during SOWG


- Issue with procedure format to be fixed urgently!
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SOWG11

• Operations 

- ANT/SCM cal. during first week of commissioning and/
or E-GAM (!)


- First mission-level planning for Cruise Phase (see 
https://solarorbiter.esac.esa.int/soopkitchen/#/
planning/MLP_Feb2020_Crema_4-0)

4

SOWG11 presentations here:  
https://issues.cosmos.esa.int/solarorbiterwiki/display/SOSP/SOWG+%2311+-+Jan+2018

https://solarorbiter.esac.esa.int/soopkitchen/#/planning/MLP_Feb2020_Crema_4-0
https://solarorbiter.esac.esa.int/soopkitchen/#/planning/MLP_Feb2020_Crema_4-0

