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1 General

1.1 Scope of the document

This document presents the test plan related to the ROC Software System release 3 validation campaign
(RSS3VC).

It presents the design, organization and definition of the validation tests performed during the RSS3VC.

1.2 Applicable Documents

Tab. 1.1: Applicable documents

Mark Reference/Iss/Rev Title of the document Authors Date
AD1 ROC-GEN-SYS-PLN-

00040-LES/2/1
ROC Verification and Validation
Plan (RVVP)

Sonny Lion DD/MM/YYYY

AD2 ROC-GEN-SYS-PLN-
00069-LES/1/0

ROC Pipelines Test Plan Sonny Lion DD/MM/YYYY

AD3 ROC-GEN-SYS-PLN-
00070-LES/1/0

ROC MUSIC Test Plan Sonny Lion DD/MM/YYYY

AD4 ROC-GEN-OTH-NTT-
00036-LES/1/0

ROC Project Glossary of terms Xavier
Bonnin

13/09/2017

1.3 Reference Documents

This document is based on the documents listed in the following table:

1 CHAPTER 1. GENERAL
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Tab. 1.2: Reference documents

Mark Refer-
ence/Iss/Rev

Title of the document Authors Date

RD1 ROC-GEN-SYS-
SPC-00026-
LES/1/1

ROC Software System Specification (RSSS) Xavier Bonnin 11/2017

RD2 SOL-ESC-PL-
00001/1/1

Solar Orbiter Mission Implementation Plan
(MIP)

Ignacio Tanco 31/12/103

RD3 ROC-GEN-SYS-
SPC-00036-LES/1/

ROC Software System Design Document
(RSSDD)

Xavier Bonnin 11/2017

RD4 SOL-SGS-TN-
0006/1/0

SOC Engineering Guidelines for External
Users (SEGU)

Richard Carr 04/03/2015

RD5 SOL-ESC-IF-
05010/1/2

Planning Interface Control Document
(PLID)

L.Michienzi 07/2015

RD6 SOL-SGS-ICD-
0006/1/1

Extended Flight Events and
Communications Skeleton (E-FECS) file
ICD

C.Watson 24/03/2017

RD7 SOL-SGS-ICD-
0003/0/6

Solar Orbiter Instrument Operation Request
Interface Control Document (IOR ICD)

C.Watson 25/01/2016

RD8 SOL-SGS-ICD-
0007/1/0

Solar Orbiter Telemetry Corridor ICD C.Watson 14/03/2017

RD9 SOL-SGS-TN-
0017/0/2

SOC-Provided Ancillary Data for Solar
Orbiter

A.Walsh 18/09/2017

RD10 ROC-PRO-PIP-
ICD-00037-
LES/1/1

RPW Calibration Software Interface Control
Document (RCS ICD)

Manuel Duarte,
Xavier Bonnin

11/2017

RD11 ROC-GEN-SYS-
NTT-00019-
LES/2/0

ROC Engineering Guidelines for External
Users (REGU)

Xavier Bonnin 11/2017

RD12 ROC-GEN-SYS-
NTT-00008-
LES/1/3

ROC Engineering Guidelines (REG) Xavier Bonnin 09/11/2016

1.4 About this document

1.4.1 Access policy

The present document is accessible without any restriction.

Any modification of this document must be approved by the RPW Ground Segment Project Man-
ager before publication.

1.4. ABOUT THIS DOCUMENT 2
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1.4.2 Terminology

All terms used in this document, and which are not listed in the table below must follow the definition in
[AD4].

3 CHAPTER 1. GENERAL
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2 Test design

2.1 Objectives and perimeter

The objective of the RSS3VC is to perform the validation of the ROC Software System version 3 (RSS3).
The RSS3 is expected to be released prior to the ESA System Validation Test #1 (SVT1) and End-to-end
test #1 (E2E-1).

The RSS3VC is not a formal validation campaign, but a rehearsal in preparation to the RSS version 4
validation campaign (RSS4VC), which is planned at launch - 6 months. The objectives is, thus, not to
fully validate the system, but to ensure that the ROC is capable of performing validation campaign on a
reduced set of tests.

The RSS3VC tests cover the validation of the requirements listed in the ROC Verification and Validation
Plan (RVVP) [AD1] for the RSS3.

2.2 Overview

According to the RVVP, the RSS3VC tests are designed to validate the following RSS units:

• MUSIC-FIGARO prototype VX.Y.Z (TBD) version

• MUSIC-FAUST prototype VX.Y.Z (TBD) version

• RODP preliminary VX.Y.Z (TBD) version

The RSS3VC tests design relies on the ROC pipelines test plan [AD2] and MUSIC test plan [AD3].

2.3 Responsibilities

RSS validation overall responsibilites are presented in the RVVP [AD1].

2.3.1 ROC responsibilites

The ROC responsibilites in the RSS3VC are:

4



RSS3VC Test Plan

Doc. ref.: ROC-GEN-SYS-PLN-XXXX-LES

Issue Revision
01 00

Date: December 12, 2018 Page: 5

• RPW Ground Segment Project Manager

– Approved the RSS3VC Test Plan

– Approved the RSS3VC Test Report

• RPW Ground Segment Product Assurance Manager

– Verify/check the RSS3VC Test Plan and Reports

– Verify/check the code analysis

– Generate the traceability matrices

• RPW Ground Segment Software Validation Engineer

– Write the RSS3VC Test Plan

– Write the RSS3VC Test Report

– Supervize the RSS3VC

• RPW Ground Segment Operation Engineer

– Participate to the RSS3VC as a beta-tester for the FIGARO/FAUST tool validation

• RPW Ground Segment Software Engineer

– Participate to the RSS3VC as a tester for the RODP pipeline validation

2.3.2 RPW teams responsibilites

The other RPW teams are not involved in this campaign. It includes the teams in charge of the RPW
Calibration Software (RCS).

2.3.3 CNES responsibilites

The CNES has no formal responsibility about the RSS3VC. Nevertheless a support is expected in order
to:

• Verify the RSS3VC Test Plan

• Verify the RSS3VC Test Report

• Analyze the RSS3 code metrics

Especially, the CNES will participate to RSS3VC TRR/TRB-like meetings.

2.3.4 ESA responsibilites

The ESA teams are not involved in this campaign.

5 CHAPTER 2. TEST DESIGN
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2.4 Environment

2.4.1 Hardware

Main hardware resources needed to perform the RSS3VC validation tests are presented in the RVVP
[AD1].

2.4.2 Software

Main software resources needed to perform the RSS3VC validation tests are presented in the RVVP
[AD1].

2.5 Prerequisites of the tests

Before starting the RSS3VC tests:

• An instance of the MUSIC-FIGARO VX.Y.Z and MUSIC-FAUST VX.Y.Z shall be up-and-
running on the roc-dev.obspm.fr server.

• An instance of the RODP VX.Y.Z shall be up-and-running on the roc-dev.obspm.fr server.

• RSS3VC test data shall be saved in the expected location

• RSS3VC testcard files shall be available in the expected location

• A snapshot of the RSS3VC software environment shall be saved

2.4. ENVIRONMENT 6
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3 Test organization

3.1 Overview

The RSS3VC

3.2 Schedule

The RSS3VC is planned between December 17th and 21th, 2018.

The RSS3VC schedule will have to take into consideration the availability of the involved actors.

Table below gives the detailed schedule.

Tab. 3.1: RSS3VC schedule

Step Due date
RSS3VC readiness meeting (not a formal TRR) 19/11/2018
RSS3VC tests start 17/12/2018
RSS3VC tests end 21/12/2018
RSS3VC results meeting (not a formal TRB) TBD

3.3 Responsibility

Table below lists the responsibility of people involved in the RSS3VC tests.

7 CHAPTER 3. TEST ORGANIZATION
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Tab. 3.2: RSS3VC test responsibility

Entity Role description Name Email
CNES ROC quality support (metric analysis with

Sonarqube)
Dominique Bagot do-

minique.bagot@obspm.fr
ROC RPW Ground Segment Operation Engineer

(FIGARO/FAUST beta-tester)
Diane Bérard di-

ane.berad@obspm.fr
ROC RPW Ground Segment Project Manager Xavier Bonnin xavier.bonnin@obspm.fr
ROC RPW Ground Segment Software Validation

Engineer
Sonny Lion sonny.lion@obspm.fr

ROC RPW Ground Segment Software Engineer (RODP
tester)

Quynh Nhu
Nguyen (TBC)

quynh-
nhu.nguyen@obspm.fr

ROC RPW Ground Segment Product Assurance Manager Stéphane Papais Stephane.PAPAIS@nexeya.com
CNES RPW ground segment development support Desi Raulin desi.raulin@cnes.fr

3.4 Test Readiness Review (TRR)

No formal Test Readiness Review (TRR) is planned before the RSS3VC. Nevertheless, an internal meet-
ing (or telecon) between involving people (see section 3.3) will have to be organized at least one week
prior to the campaign, to ensure that everything is ready.

3.5 Test Review Board (TRB)

No formal Test Review Board (TRB) is planned after the RSS3VC. Nevertheless, an internal meeting (or
telecon) between involving people (see section 3.3) will have to be organized to analyze the campaign
results and prepare the RSS4VC.

3.4. TEST READINESS REVIEW (TRR) 8
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4 Test definition

The list of testcard files to be applied during the RSS3VC is summarized below. The convention related
to the testcard is presented in the RVVP.

The RSS3VC testcard files are stored in the ROC DMS in TBD.

Tab. 4.1: RSS3VC testcards.

Testcard filename Related test
case ID

Version Author Description Related re-
quirements

ROC-DATA_PROD-
010-LZ-01-
RSS3VC.xml

ROC-
DATA_PROD-
010-LZ

01 X.Bonnin Test the production of RPW
LZ files with the ROC
software

REQ-ROC-
CIRD-0040

ROC-DATA_PROD-
020-L0-01-
RSS3VC.xml

ROC-
DATA_PROD-
020-L0

01 X.Bonnin Test the production of RPW
L0 files with the ROC
software

REQ-ROC-
CIRD-0050

ROC-DATA_PROD-
030-L1-01-
RSS3VC.xml

ROC-
DATA_PROD-
030-L1

01 X.Bonnin Test the production of RPW
L1 files with the ROC
software

REQ-ROC-
CIRD-0060

ROC-DATA_PROD-
040-HK-01-
RSS3VC.xml

ROC-
DATA_PROD-
040-HK

01 X.Bonnin Test the production of RPW
HK files with the ROC
software

REQ-ROC-
CIRD-0090

ROC-RPW_COM-
050-STP_PROD-01-
RSS3VC.xml

ROC-
RPW_COM-
050-
STP_PROD

01 S.Lion Test the production of STP
IOR files with the ROC
software

REQ-ROC-
CIRD-0260

ROC-RPW_COM-
100-SEQ_PROD-01-
RSS3VC.xml

ROC-
RPW_COM-
100-
SEQ_PROD

01 S.Lion Test the production of RPW
TC sequence files with the
ROC software

REQ-ROC-
CIRD-0310

ROC-RPW_COM-
110-SEQ_TEST-01-
RSS3VC.xml

ROC-
RPW_COM-
110-
SEQ_TEST

01 S.Lion Test the execution of TC
sequences with the ROC and
MEB GSE software

REQ-ROC-
CIRD-0320

9 CHAPTER 4. TEST DEFINITION
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5 List of TBC/TBD/TBWS

(TBW)
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6 Distribution list

(TBW)
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