

Solar Orbiter Status

- The project « lost control » of the AIT activities and schedule last summer
- Manpower issues in Stevenage (AEOLUS + Orbiter). Extra experienced engineers will be sent from Toulouse & Friedrichshafen
- Cannot launch in Feb 2019. Hopefully in Feb 2020.
- A new director of science will be nominated in december (+ a new head of science projects)

RPW Status

- The spare SCM shall be received soon by ADS
- Antenna DRB in February
- Not easy to plan for the ROC activities and schedule in the current situation
- We will discuss it tomorrow