

FSW updates status

Status of FSW updates tests on the EM2

- ✓ TNR-HFR : FSW update received by ROC + test on EM2 ok
- ✓ TDS : update received by ROC + test on EM2 ok

Planning of FSW update in flight:

1. Update of the EEPROM2 for TDS and TNR-HFR **on October 19th morning**, immediately followed by a short functional test
1. If update ok (*to be decided by Diane asap after the SFT*), EEPROM2 will be used for the next months (except if issues are identified). *Instrument teams are expected to have a close look to the data after this date in order to report asap any issue.*
1. Mid December : Update of EEPROM1 + SFT

Upcoming steps

Datapack must be delivered to MOC on **September 29th** and shall contain :

Document	Status	Remaining actions
Updated UM (in case of any changes due to the FSW)	NA	NA ?
Ground test report	Almost finished	Diane : Minor improvements
Technical explanations of the upgrades	TNR-HFR done TDS in progress	Jan : TDS report to be sent before 27/09
Operational activity note (impact of the FSW in power, TM rate, file execution order, draft timeline, request operational support....)	To be done	Diane : To write the document
MDOR/PDOR	To be done	Diane and Xavier : Create the operation files